

<b>Task Id</b>	<b>Task Name</b>	<b>Resource</b>	<b>Task Start</b>	<b>Task End</b>	<b>Percent Complete</b>	<b>Dependencies</b>
1	Window installation	installation	2020-01-22	2020-01-30	100	NULL
2	Electrics	NULL	2020-02-01	2020-02-15	100	1
3	Plumbing works	NULL	2020-02-10	2020-03-09	100	1
4	Doorway reconstruction	NULL	2020-03-10	2020-03-26	40	3
5	Leveling the walls	leveling	2020-03-14	2020-04-14	10	2,3,4
6	Leveling the ceilings	leveling	2020-03-18	2020-04-28	100	2,3,4
7	Leveling the floor level	leveling	2020-03-22	2020-04-24	35	2,3,4
8	Painting of ceilings	painting	2020-04-25	2020-05-05	0	5,6,7
9	Painting of walls	painting	2020-05-06	2020-05-21	0	8
10	Installation of flooring	installation	2020-05-22	2020-07-01	0	9
11	Door installation	installation	2020-07-02	2020-07-22	0	10