

Charts.Gantt

Task Id	2
Task Name	Electrics
Resource	<i>NULL</i>
Task Start	2020-02-01
Task End	2020-02-15
Percent Complete	100
Dependencies	1