

Charts.Gantt

Task Id	4
Task Name	Doorway reconstruction
Resource	<i>NULL</i>
Task Start	2020-03-10
Task End	2020-03-26
Percent Complete	40
Dependencies	3