

## Charts.Gantt

Task Id	5
Task Name	Leveling the walls
Resource	leveling
Task Start	2020-03-14
Task End	2020-04-14
Percent Complete	10
Dependencies	2,3,4