

## Charts.Gantt

Task Id	6
Task Name	Leveling the ceilings
Resource	leveling
Task Start	2020-03-18
Task End	2020-04-28
Percent Complete	100
Dependencies	2,3,4