

## Charts.Gantt

Task Id	7
Task Name	Leveling the floor level
Resource	leveling
Task Start	2020-03-22
Task End	2020-04-24
Percent Complete	35
Dependencies	2,3,4