

## Charts.Gantt

Task Id	8
Task Name	Painting of ceilings
Resource	painting
Task Start	2020-04-25
Task End	2020-05-05
Percent Complete	0
Dependencies	5,6,7