
Charts.Gantt
Task Id 10

Task Name Installation of flooring

Resource installation

Task Start 2020-05-22

Task End 2020-07-01

Percent Complete 0

Dependencies 9


