
Charts.Gantt
Task Id 4

Task Name Doorway reconstruction

Resource NULL

Task Start 2020-03-10

Task End 2020-03-26

Percent Complete 40

Dependencies 3


